Broad Acres ES Addition & Entrance Reconfiguration -- No. 016502

Category MCPS Date Last Modified November 7, 2005
Agency Public Schools Previous PDF Page Number 7-42 (02 App)
Planning Area Colesville-White Oak Required Adequate Public Facility NO

Relocation Impact None
EXPENDITURE SCHEDULE (5000)

| Thru Est. l Total Beyond
Cost Element Total | FY05 FY06 6 Years FYQ7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design - |
and Supervision 626 626 0 0 0 0 0 0 0 0 0
Land |
Site Improvements |
and Utilities 1,068 0 1,068 0 0 0 0 0 0 0 0
Construction 6,231 | 0 3,590 2,641 ! 2,641 0 0 0 0 0 0
Other 401 | 0 0 401 407 0 0 0 0 0 0
Total | 8,326 | 626 | 4,658 | 3,042 3,042 0 0 0 0 0 0

FUNDING SCHEDULE ($000

TSchools Impact
Tax 0 0 0 0 0 0 0 0 0 0 0

. G.O. Bonds 6,705 626 3,037 3,042 3,042 0 0 0 0 0 o]

| State Aid 1,621 | 0 1,621 0 0 0] 0 0 0 0 0]

ANNUAL OPERATING BUDGET IMPACT (3000)

[ Maintenance | [ | [ 222 22 ] 40 40 40 40| 40 0
Energy ] | 72 12 ] 12 12 12 12] 12 0
Cost Savings [ 0 0} 0 0 0 0] 0 ‘ 0
Net impact 1 i 294 34 | 52 | 52 52 52| 52 0

DESCRIPTION

Enrollment projections for Broad Acres Elementary School reflect a need for a six-classroom addition. Four additional classrooms will be bid as add
alternates to this project to accommodate the class-size reduction initiative. Broad Acres Elementary School has a program capacity for 346 students.
Enrollment is expected to reach 517 by September 2011. Funds approved in FY 2001 were for planning the addition and reconfiguration of the
administrative area to improve supeérvision of the main building entrance. Feasibility planning was completed by MCPS architectural staff in FY 2000.

An amendment to the FY 2001-2006 CIP was approved for planning funds only. Due to fiscal constraints, modernizations and individual school projects
were delayed. Due to the complexity of this project, the Requested FY 2005-2010 CIP delays this project one year in order to move students and staff
off-site to an available holding facility while construction is in progress. On December 9, 2003, the County Council approved a transfer of $75K in FY 2004
from the Clarksburg Area MS (Rocky Hill Replacement) project to this addition project. The transferred funds are for planning. An FY 2005 appropriation
was approved to continue planning this project. An FY 2006 appropriation was approved for construction funds.

An amendment to the FY 2005-2010 CIP was approved by the County Council to provide 3 additionai classrooms during the construction of this project, due
to increased enroliment projections. An FY 2006 Special Appropriation in the amount of $320,000 was approved to provide additional construction funds due
to the increase in construction costs. This project is scheduled to be completed August 2006.

Capacity )
. Program Caypacity After Project : 645
Teaching Stations Added: 13

APPROPRIATION AND COORDINATION MAP f
EXPENDITURE DATA Mandatory Referral - M-NCPPC : : : A g
[ Date First Appropriation FYO1 ($000) || Department of Environmental Protection
Initial Cost Estimate 0 |{ Building Permits:
First Cost Estimate Code Review
Current Scope FY02 3,120 Fire Marshall
Last FY's Cost Estimate 7,976 Department of Transportation
Present Cost Estimate 8,326 Inspections
[ Appropriation Request FYo7 0] gfdlmen: C?\;trol
Appropriation Req. Est. FYos g || Sormwater I anagement
Supplemental WSSC Permits _ ‘
Appropriation Request FYO06 o || MCPS asserts that this project
{ Transfer 0 |{ conforms to the requirements of
relevant local-plans, as required
{_ Cumulative Appropriation 8,326 || by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 509
Unencumbered Balance 7,817 |
Partial Closeout Thru FY04 0]
New Partial Closeout FYO05 0]
Total Partiai Closeout 0}

22-34



